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Statement of Ongoing Contractsasof 06/20/13 07/03/13
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-0RA-1-17.6/18.1 IN ORANGE COUNTY IN NEWPORT BEACH PTM GENERAL ENGINEERING CHAUDRY, MONAS $225,021 06/23/11 76%
iggg&gggi-(ss7)5 FROM 0.1 MILE NORTH OF BAYSIDE DRIVE SERVICES INC 6533 MARINE WAY $64'4§§ 8;;;3;1; 20%
PO-01 5-(75) TO 0.1 MILE SOUTH OF PROMONTORY P O BOX 7745 IRVINE, CA 92618
- - DRIVE. (949)279-8801 SUSPENDED
--O MODIFY SIGNALS AND LIGHTING AND RIVERSIDE CA 925137745
HB4N WPCP (951)710-1000
12-ORA-1-/1.1 IN ORANGE COUNTY IN DANA POINT AND  ALL AMERICAN ASPHALT HAMIDI , FRED $888,396 02/14/13 0%
12-0M2904 SAN JUAN CAPISTRANO FROM ROUTE 5 P O BOX 2229 3251 1/4 UNIVERSITY 28 03/11/13 o%
CAMINO LAS RAMBLAS OFF-RAMP TO SAN DRIVE
JUAN CREEK BRIDGE CORONA CA 928782229 IRVINE. CA 92612
" REMOVE & REPLACE RHMA TYPE G. (951)736-7600 (949)509-5017
12-0RA-5-.3/0 IN ORANGE COUNTY AT VARIOUS LOCATION SULLY-MILLER CONTRACTING CHAUDRY, MONAS $1,245,154 11/30/11  100%
ﬁg;?figgg_ 0530 E INSTALL CHANGEABLE MS AND MBGR COMPANY 6533 MARINE WAY $1,éig=§8g ég;géjié 92%
e ESE)) 135 S STATE COLLEGE BLVD 400 |RVINE, CA 92618 .
-0 BREA CA 92821 (949)936-3586 OVER RUN
HB4N WPCP (714)578-9600
12-ORA-5-1.4/1.6 IN ORANGE COUNTY IN SAN CLEMENTE FROM POWELL CONSTRUCTORS INC HAMIDI, FRED $2,977,676 12/20/10  100%
12-0G9404 0.2 MILE NORTH OF AVENIDA MENDOCINO 8555 BANANA AVENUE 3251 1/4 UNIVERSITY $3’°47§2§S 8%;%;;1% 100%
OVERCROSSING TO 0.6 MILE SOUTH OF DR.
AVENIDA PRESDIO UNDERC Egg;ﬁggé 22822335 IRVINE, CA 92612 OVER RUN
CONSTRUCT SOUNDWALLS AND WIDEN - -
HB311 SWPPP (949)509-5017
12-0RA-5-5.6/6.6 IN ORANGE COUNTY IN SAN CLEMENTE AND GRANITE CONSTRUCTION COMPANY UPADHYAYA,NITA $4,045,032 02/24/12 46%
ig;ﬁfgggg_ 960" 7 DANA POINT FROM 0.1 MILE SOUTH OF P O BOX 50085 15700 TUSTIN VILLAGE $3§f$2’ff§ 8§§ii;ii 91%
(960) CAMINO DE ESTRELLA OVERCROSSING TO WAY #3 :
-0 0.2 MILES SOUTH OF VIA C ﬁggigg;;LigliA 950775085 TUSTIN, CA 92780
WIDEN ROAD AND BRIDGE, PLACE HMA - -
HB4N SWPPP (949)558-4402
12-0RA-5-6.0/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS YAKAR DICKSON,ERIC $1,938,487 06/16/10 0%
ig;ﬁfggg4_(g44)7 FROM CAMINO DE ESTRELLA OVERCROSSING 113 E. ARROW HIGHWAY 3337 MICHELSON DRIVE, $1,7$f,ggg 28;2?;12 0%
TO FOURTH STREET OVERCROSSING SUITE 100 ’
-0 PLANTING AND IRRIGATION SAN DIMAS, CA 91773 IRVINE, CA 92612 PLANT EST
(949)279-8447 SATIS

SWPPP
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Statement of Ongoing Contractsasof 06/20/13 07/03/13
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-ORA-5-6.1/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS ROCK BOTTOM INC. DICKSON, ERIC $919,042 04/14/10 72%
éiﬁg?7ggg-(943)5 FROM CAMINO DE ESTRELLA OVERCROSSING 2724 LANDCO DR 3347 MICHELSON DR, $8g§,ggé 82;1;;12 92%
TO FOURTH STREET OVERCROSSING STE #100 ;
(2—0529—(3E) REMOVE AND PRUNE TREES BAKERSFIELD CA 93308 IRVINE CA 92612
TEAZ SupPP (949)279-8447
12-ORA-5-8.5/9.4 IN ORANGE COUNTY IN SAN JUAN BEADOR CONSTRUCTION CO. INC. JAVAHERNESHAN, MAJID $9,238,339 06/22/10 7%
12-0E5704 CAPISTRANO FROM 0.5 MI S OF SAN JUAN 26320 LESTER CIRCLE 3251 1/4 UNIVERSITY $9éf$g,gég 8;;%2;%2 97%
CREEK ROAD UNDERCROSSING TO 0.5 MI N DRIVE ’
OF SAN JUAN CREEK BRIDGE CORONA CA 92883 IRVINE CA 92612
WIDEN ROADWAY AND BRIDGES -
HBAN SuPPp (949)509-5031
12-0RA-5-17.1/17. IN ORANGE COUNTY IN LAKE FOREST, GRANITE CONSTRUCTION COMPANY RAVANIPOUR, MOHAMMAD $1,446,479 11/30/11  100%
}ﬁagfgggg_ 059)E LAGUNA HILLS AND MISSION VIEJO FROM P O BOX 50085 6521 MARINE WAY, #1 $1,471=Zg§ é;jgéjié 100%
(989) 0.4 MILE SOUTH OF ALICIA PARKWAY IRVINE, CA 92618
-0 OVERCROSSING TO 0.3 MILE NOR WATSONVILLE CA 95077 (949)279-8407 OVER RUN
GROOVE PAVEMENT, OVERLAY RAMPS Anp  (831)724-1011
HB1 WPCP
12-0RA-5-19.5/19. IN ORANGE COUNTY IN LAKE FOREST, DREAMBULDER CHAUDRY , MONAS $400,061 02/21/13 0%
éf&853324_(964)E IRVINE AND LAGUNA HILLS FROM 1324 E LAWSON LANE 6533 MARINE WAY, 28 22;12;12 o%
ROCKFIELD BLVD TO AVENIDA DE LA TRAILER #2
-0 PLACENTIA CA 92870
CARLOTA 7147646-3697 IRVINE, CA 92618
HB1 MODIFY TRAFFIC SIGNALS & EXTEND ( ) - (949)279-8801
12-0RA-5-27.6/28. IN ORANGE COUNTY IN IRVINE AND TUSTIN PETERSON CHASE GENERAL UPDAHYAYA, NITA $3,139,348 03/08/11  100%
ig;ﬁfggg;_ 95270 FROM JAMBOREE ROAD UNDERCROSSING TO ENGINEERING CONSTRUCTION INC 15700 TUSTIN VILLAGE $3,106,2ég Sﬁfiifié 100%
(952) 0.1 MILE SOUTH OF TUSTIN RANCH ROAD 1792 KAISER AVENUE WAY, #3 05724713
O OVERCROSSING RVINE CA 92614 TUSTIN, CA 92780 COMPLETED
WIDEN AND CONSTRUCT RETAINING WALL -
HB4N SWPPP (949)252-0441 (949)558-4402
12-0RA-5-42_.1/44. IN ORANGE AND LOS ANGELES COUNTIES INCLEAN CUT LANDSCAPE DICKSON, ERIC $737,551 02/07/11 0%
12-1016A4 BUENA PARK AND LA MIRADA FROM 8406 N ARMSTRONG 3347 MICHELSON DR., $7g§,228 gijgg;ié o%
ORANGETHORPE AVENUE OVERCROSSING TO . STE. 100 ’
0.3 MILE NORTH OF THE LOS 559)322-2041 IRVINE, CA 92612 PLANT EST
HIGHWAY PLANTING AND IRRIGATION (559)322- (949)279-8447 SATIS

HB32 SWPPP
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Statement of Ongoing Contractsasof 06/20/13 07/03/13
District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-0RA-22-.6/.9 IN ORANGE COUNTY IN SEAL BEACH, LONG ATKINSON CONTRACTORS L P GILCHRIST,WILLIAM $108,701,821 10/12/10 50%
12-071634 BEACH AND LOS ALAMITOS ON ROUTES 22, 27422 PORTOLA PARKWAY STE 250 3030 OLD RANCH $65,286,079 11/05/10 60%
CMLN-6071-(071)N 405 AND 605 PARKIAY . #375 $2,106,556 10/27/14
607-1 07-Q) RECONSTRUCT INTERCHANGE FOOTHILL RANCH CA 92610 SEAL BEACH. CA 90740
-0 (949)855-9755 9492798438
HB5 HB5 SWPPP (949)279-
12-0RA-22-.7/.9 IN ORANGE COUNTY AT VARIOUS LOCATIONS ATKINSON CONSTRUCTION PIRZADEH, BEHROOZ $69,684,826 06/11/10 71%
12-071624 WIDEN FREEWAY AND CONSTRUCT BRIDGES 27422 PORTOLA PKWY $45,201,504  06/25/10 y
ARRA-X059-(051)N 28?2502252ANCH ne $299.312 o08/01/14 %%
X0-59 0-(INCOM FOOTHILL RANCH, CA 92610
SEAL BEACH, CA 90740
6212- 013-Q 949)279-8595
HB5 HB5 SWPPP (949)279-
12-0RA-22-1.1/13.2 IN ORANGE COUNTY IN WEST MINISTER,  ACME CONCRETE PAVING INC HAMIDI , FRED $3,590,000 04/17/13 0%
12-0L6504 GARDEN GROVE, SANTA ANA & ORANGE FROM 4124 E BROADWAY AVE $0 05/06/13 ,
3251 1/4 UNIVERSITY 0%
NHESOZZ‘(024)E VALLEY VIEW STREET TO RTE 55 SPOKAE. WA 99202 DRIVE $0 11/08/13
- DIAMOND GRINDING
(509)242-1234 ISZ;N569C2023612
HM1 WPCP (949)509-
12-0RA-39-7.1/9.6 ON SR-39 @ HAZARD AVE, LAMPSON AVE  CALIFORNIA PROFESSIONAL CHAUDRY , MONAS $498,903 03/11/13 0%
12-0L77U4 INSTALL ADDITIONAL SAFETY LIGHTING  ELECTRIC ENGINEERING 6533 MARINE WAY $0 04/22/13 o%
ACHS-P039-(024)E $0 07/01/14
929 OTTERBEIN AVE UNIT E IRVINE, CA 92618
PFPO-39 0-(48) 949)936-3594
-0 LA PUENTE CA 91748 (949)936-
HB1 (626)810-1338
12-0RA-39-20.7/22.7 IN ORANGE COUNTY IN IRVINE AND LA RAKAN INC T H WANG $202,882 04/09/13 49%
12-0M4504 HABRA AT VARIOUS LOCATIONS 2312 PARK AVE SUITE 116 15700 TUSTIN VILLAGE 2;21132 8?;22;12 39%
REPAIR SIDEWALK, CURB & GUTTER WAY #2 ’
TUSTIN CA 92782 TUSTIN. CA 92780
(949)698-9872 949 2;9 8405
HM2 (949)279-
12-0RA-55-1.0/1.2 IN ORANGE COUNTY IN COSTA MESA FROM P T M GENERAL ENGINEERING CHAUDRY, MONAS $431,273 06/30/11 91%
ig;g&gggg_(051)E INDUSTRIAL WAY TO 16TH STREET SERVICES INC 6533 MARINE WAY $434,6é8 ggjgi;ié 100%
PO-55 0-(1E) UPGRADING TRAFFIC SIGNALS. P O BOX 7745 IRVINE, CA 92618
-0 RIVERSIDE CA 925137745 (949)936-3588 SUSPENDED
HB4N wPCP (951)710-1000

State of California Department of Transportation
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Statement of Ongoing Contractsasof 06/20/13 07/03/13
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-0RA-55-7.8/9.4 IN ORANGE COUNTY IN SANTA ANA FROM  ORTIZ ENTERPRISES INCORPORATEDJAVAHERNESHAN,MAJID $8,745,070 08/02/11  100%
ig&gfgggg_ 0520 E 0.2 MILE SOUTH OF DYER ROAD CROSSING 6 CUSHING WAY SUITE 200 3251 1/4 UNIVERSITY $8-508-5gg 82;3;;1% 100%
o (052) TO EDINGER AVENUE UNDERCROSSING IRVINE CA 92618 DRIVE, #3 06707713
WIDEN FREEWAY AND BRIDGE IRVINE, CA 92612 COMPLETED
(949)753-1414 (949)509-5031
HB4N SWPPP
12-0RA-55-12.7/12.7 IN OC. ON RTE-55 SB CONNECTOR ON- AUTOBAHN CONSTRUCTION INC WANG,T H $148,621 11/30/12 51%
12-0M0004 RAMP FROM EB RTE-22. P O BOX 11238 15700 TUSTIN VILLAGE $91,251 12/27/12 60%
OVERLAY HMA, MBGR AND DRAINAGE WAY #2 $91,251 07/23/13
SANTA ANA CA 927111238 TUSTIN. CA 92780
(714)769-7025 (174)5é8—4109
HB1 wPCP
12-0RA-57-11.8/13.4 IN ORANGE COUNTY IN ANAHEIM AT V A P CONSTRUCTION INC CHAUDRY, MONAS $207,275 06/11/12 82%
12-0mM2204 ORANGEWOOD AVE OC AND AT KATELLA AVE 16425 ILLUSION WAY $177,448 07/03/12
ACNH-PO57-(058)E oc ?23?NZAR;ZE92218 $42.343 07/05/13  °0%
-0 LA MIRADA CA 90638 ’
ADA IMPROVEMENTS ON ROUTE 57. -
(714)253-3270 (949)936-3594
HB71 WPCP
12-0RA-57-11.9/12.9 IN ORANGE COUNTY AT VARIOUS LOCATIONS AUTOBAHN CONSTRUCTION INC $1,275,186 06/03/13 0%
12-0M3804 TREAT BRIDGE DECK W METHACRYLATE P O BOX 11238 28 06/27/13 0%
SANTA ANA, CA 927111238
(714)769-7025
HM3
12-0RA-57-12.3/15.2 IN ORANGE COUNTY IN ANAHEIM FROM 0.3 C. C. MYERS, INC. LINDQUIST, KARL $17,198,678 10/26/11 58%
12-0F0404 MILE SOUTH OF KATELLA AVENUE PO BOX 2948 3020 SATURN STREET $6,259,065 11/17/11 36%
UNDERCROSSING TO 0.3 MILE NORTH oF RANCHO CORDOVA CA 95741- SUITE 100 $268,108 06/18/14
LINCOLN AVENUE OVERCROSSING igiﬁ)BSS 9370 BREA, CALIFORNIA 92821
WIDEN NB ROUTE 57 AND BRIDGES - _
HBAN SWPPP (949)279-8531
HBAN
12-ORA-57-13.4/14 .8 IN ORANGE COUNTY IN ANAHEIM AT BALL VAP CONSTRUCTION INC CHAUDRY, MONAS $333,037 06/11/12  100%
12-0M1604 RD OC AND AT LINCOLN AVE OC 16425 ILLUSION WAY 6533 MARINE WAY $252,608 07/05/12 76%
ACNH-P057-(057)E ADA_ IMPROVEMENTS IRVINE. CA 92618 $90,583 06/28/13
-0 LA MIRADA CA 90638 ’

(714)253-3270 (949)936-3594 OVER RUN

HB71 WPCP
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Statement of Ongoing Contractsasof 06/20/13 07/03/13
District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-0RA-57-16.2/18.8 IN ORANGE COUNTY IN PLACENTIA AND BEADOR CONSTRUCTION CO., INC. LINDQUIST,KARL $29,680,515 10/12/10 87%
12-0F0314 FULLERTON FROM 0.2 MILES SOUTH OF 26320 LESTER CIRCLE 3010 SATURN STREET, $20égég-%%g ig;gg;ig 70%
ORANGETHORPE AVENUE TO 0.2 MILES SUITE 200 ;
NORTH OF YORBA LINDA BOULEVAR CORONA, CA 92883 BREA, CA 92841
WIDEN FREEWAY AND BRIDGES -
HBAN - (949)279-8531
HBAN
12-0RA-57-18.8/21.1 IN ORANGE COUNTY IN FULLERTON AND C C MYERS INC LINDQUIST, KARL $30,630,861 10/13/10 82%
12-0F0324 BREA FROM 0.1 MILE NORTH OF YORBA 1822 SOUTH LEWIS STREET 3020 SATURN STREET $27§3é§’3§§ i;jgi;ig 89%
LINDA BOULEVARD OVERCROSSING TO #100 ’
LAMBERT ROAD UNDERCROSSING ?gigsgig izggs BREA, CA 92821
WIDEN LANES, RAMPS AND BRIDGES - _
HBAN SwpPP (949)279-8531
HB4N
12-0RA-73-10.6/11 OC. RTE-73 AT CROWN VALLEY PKWY. ORTIZ ENTERPRISES INCORPORATEDRAVANIPOUR,MOHAMMAD $12,896,556 07/09/12 56%
12-0M5504 BUILD SHEAR PILE WALLS WITH 6 CUSHING STE 200 $12,780,320 07/09/12 ’
ACNH-PO73-(100)E ?EiiNgARézEggglgT#l $53,255 11726713 0%
-0 IRVINE CA 92618 949 2;9 8407
(949)231-7291 (949)279-
HA23 WPCP
12-ORA-74-13.3/16.6 IN ORANGE COUNTY NEAR SAN JUAN HOT  PACIFIC RESTORATION GROUP DICKSON, ERIC $344,848 04/29/10 550%
12-043224 SPRING FROM SAN JUAN CANYON BRIDGE TOP.O. BOX 429 3337 MICHELSON DR., $262,115 05/24/10 76%
ACST-P074-(051)E RIVERSIDE COUNTY LINE STE 100 $2,224 11/03/15
z§‘74 0-(18) ESTABLISH PLANTING AND INSTALL PERRIS, CA 92752 IRVINE, CA 92612
HB1 SwPPP (949)279-8755
12-ORA-74-/.2 ON RTE 74 FROM 0.1 MILE WEST OF I- FLATIRON WEST INC RAVANIPOUR, MOHAMMAD $24,955,553 08/22/12 10%
12-0E3104 5/SR-74 IC TO 0.1 MILE EAST OF I- 1770 LA COSTA MEADOWS DRIVE 521 MARINE WAY #1 $1§§§é’§i§ 82;32;15 7%
5/SR-74 1C. SAN MARCOS CA 92078 IRVINE, CA 92618 ’
REPLACE BRIDGE AND WIDEN RAMP 49)279-8407
(760)916-9100 (949)279-840
HE12 SWPPP
12-ORA-90-11.8/12.5 IN ORANGE COUNTY IN YORBA LINDA AND GRIFFITH COMPANY DICKSON, ERIC $737,806 09/29/11 0%
12-056224 ANAHEIM ON ROUTE 90 FROM 0.6 MILE 12200 BLOOMFIELD AVENUE 3337 MICHELSON DR. $601,813 10/25/11 0%
ACST-P090-(012)E EAST OF KELLOGG DRIVE UNDERCROSSING STE. 100 $3,243 01/07/16
PO-90 0-(2E) T0 LA PALMA AVENUE SANTA FE SPRINGS CA 90670
- 562)920-1128 IRVINE, CA 92612 PLANT EST
O HWY PLANTING INSTALL IRRIGATION sys ¢ (949)279-8447 SATIS

HB4N SWPPP
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Statement of Ongoing Contractsasof 06/20/13 07/03/13
District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-ORA-91-.9/5.4 IN FULLERTON AND ANAHEIM WB DIRECTION C C MYERS INC AMUTH , KAUSI $32,098,345 01/09/13 3%
12-0C5704 FROM SR-57 TO 1-5 PM .9/5.4 P O BOX 2948 200 N. HARBOR BLVD., iigg,gjg ggjggjig o%
CONVERT WB AUXILIARY LANES AT #210 ;
RANCHO CORDOVA CA 957412948 '\ o\ ooooc
(916)635-9370 949)279-8741
HE13 SWPPP (949)279-
HE13
12-0RA-91-2.4/2.9 IN ORANGE COUNTY IN BUENA PARK FROM LATCO CONSTRUCTION INC AMUTH, KAUSI $433,164 06/11/12 52%
12-0K5204 BLVD UNDERCROSSING TO STANTON AVE 940 CALLE NEGOCIO STE 200 22800 SAVI RANCH $97,716  07/05/12 200
ACHS-P091-(135)E $0 08/30/13
UNDERCROSSING PKWY. STE.206
- -O OGAC OVERLAY, UPGRADE ADA GUARDRAIL igfg§§§TE3255CA 92673 YORBA LINDA, CA 92887
HB1 WPCP (949)279-8688
12-0RA-91-3.1/4.2 IN OC, CITY OF ANAHEIM. WB 91 FROM  CHUMO CONSTRUCTION INC AMUTH, KAUSI $2,069,106 01/07/13 51%
12-0K5304 EAST ST. TO EUCLID AVE. 14425 JOANBRIDGE STREET 22800 SAVI RANCH $1,378,310 01/24/13 66%
HSNH-PO91-(136) RHMA AND POLYESTER CONCRETE OVERLAY PKWY. STE.206 $655,981  09/05/13
-0 BALDWIN PARK CA 91706 VORBA LINDA. CA 92887
(626)960-9502 949)279-8688
HB1 WPCP (949)279-
12-0RA-91-9.1/15.6 IN ORANGE COUNTY IN ANAHEIM AND SEMA CONSTRUCTION INC AMUTH, KAUSI $52,514,043 05/03/11 63%
12-0G3304 YORBA LINDA FROM ROUTE 55/91 320 GODDARD WAY, SUITE 150 22800 SAVI RANCH PRWY $52§S$2’§§§ 83;5;;1% 99%
SEPARATION TO ROUTE 91/241 SEPARATIONIRVINE A 92618 #206 ;
WIDEN FREEWAY AND BRIDGES ’
(949)407-0500 Agngggé g¢422887
HB4 SWPPP (949279~
12-ORA-91-18.0/18 IN ORANGE COUNTY IN ANAHEIM FROM 0.2 ACCU CONSTRUCTION INC DICKSON, ERIC $300,973 03/04/13 0%
12-0K3304 MILE WEST TO 0.3 MILE EAST OF COAL 1526 BROOKHOLLOW DR SUITE 76 3337 MICHELSON DR. $0 04/18/13 0%
STPE-P091-(137) $0 05/12/17
O CANYON ‘ROAD UC SANTA ANA CA 92705 STE. 100
o INSTALL VEGETATION & IRRIGATION SYS
(71436414730 IRVINE, A 52612
TEA4 (949)724-
12-0RA-91-/10.1 IN ORANGE COUNTY IN LA PALMA, BUENA ALL AMERICAN ASPHALT ZOKAI, FARID $17,801,469 03/26/12 60%
12-0H0294 PARK, FULLERTON AND ANAHEIM FROM LOS P O BOX 2229 15700 TUSTIN VILLAGE $9,270,035 04§27§12 520
ACNH-P091-(134)E ANGELES COUNTY LINE TO LAKEVIEW WAY #1 $541,404  01/27/14
-0 AVENUE OVERCROSSING ig§2§¢32A7253782229 TUSTIN, CA 92780
REPLACE CONCRETE PAVEMENT - -
HAZD PP (949)279-8435

State of California Department of Transportation
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Statement of Ongoing Contractsasof 06/20/13

07/03/13
District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-0RA-133-4.1/8.1 IN ORANGE COUNTY IN LAGUNA BEACH AND PACIFIC RESTORATION GROUP, RAVANIPOUR , MOHAMMAD $1,496,206 01/07/09 68%
12-1072C4 IRVINE FROM ROUTE 73/133 SEPARATION INCJOHN RICHARDS 6521 MARINE WAY $1,3é§,;gg 82;22;22 87%
TO 0.5 KM SOUTH OF ROUTE 405/133 P O BOX 77038 IRVINE, CA 92618 ;
SEPARATION (949)279-8407
PLANTING AND IRRIGATION CORONA CA 92877
HA22 SWPPP
12-0RA-241-32.5/39 IN ORANGE COUNTY - FROM SANTIAGO BEADOR CONSTRUCTION COMPANY  DICKSON, ERIC $753,300 03/19/13 43%
12-0J6704 CANYON ROAD TO RTE 91 INC 3337 MICHELSON DR. $10,800 04/11/13 1%
AC??‘P241‘(°°3)E REVEGETATION OF EXPOSED SLOPES FOR 26320 LESTER CIRCLE STE. 100 $10,800  09/03/13
CORONA CA 92883 I;Z;N$é462822612
HA25 WPCP (951)674-7352 (949)724-
12-ORA-405-.3/7.8 IN ORANGE COUNTY IN IRVINE AT VARIOUSV A P CONSTRUCTION INC UPDAHYAYA, NITA $323,085 06/07/12 57%
12-0M1404 LOCATIONS FROM IRVINE CTR DRIVE OC TO 16425 ILLUSION WAY 15700 TUSTIN VILLAGE $220,0§g 82;23;1% 69%
MACARTHUR BLVD OC WAY, #3
ADA UPGRADES LA MIRADA CA 90638 TUSTIN. CA 92780
(714)253-3270 949)279-8708
HB71 WPCP (949)279-
12-0RA-405-1.5/24 .1 IN ORANGE COUNTY AT VARIOUS LOCATIONS PETERSON-CHASE GENERAL WANG, T H $1,462,963 04/05/12 80%
12-0L7604 DECK SEAL, CONCRETE OVERLAY, SEALS  ENGINEERING CONSTRUCTION INC 15700 TUSTIN VILLAGE $1§§§é’§23 ggjgg;ig 79%
1792 KAISER AVENUE WAY #2 ;
IRVINE CA 92614 T:illgégcﬁlgg780
HM3 WPCP (949)252-0441 (714)558-
12-0RA-405-5.0/5.6 IN ORANGE COUNTY IN IRVINE FROM 0.1 BMC ENTERPRISES INC UPADHYAYA,NITA $1,624,765 10/11/12 11%
12-0M1304 MILE NORTH OF JEFFREY ROAD OF JEFFREY 14510 JOANSBRIDGE STREET 15700 TUSTIN VILLAGE :g?g,?gi éé;gg;ii 300
ROAD OC TO CULVER DRIVE OC WAY, #3 ’
WIDEN RAMP FOR DECELERATION LANE BALDWIN PARK CA 91706 TUSTIN. CA 92780
(626)813-1027 949)279-8708
HB4N SWPPP (949)279-
12-0RA-405-8.7/12.6 IN ORANGE COUNTY IN COSTA MESA FROM MOORE ELECTRICAL CONTRACTING CHAUDRY MONAS $585,021 04/26/10 0%
12-0K0604 ROUTE 55 TO 0.4 MILE NORTH OF EUCLID INC 6533 MARINE WAY 28 ggjgg;ig 0%
STREET UNDERCROSSING 463 N SMITH AVENUE IRVINE, CA 92618
INSTALL FIBER OPTIC CABLE AND CCTV (949)936-3586 SUSPENDED

HB4N WPCP

CORONA CA 92880
(951)371-4202
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Statement of Ongoing Contractsasof 06/20/13 07/03/13
District 12
Location EGES
Contract . Bid + CCOs Approved %Time
Fed Aid E,Tgam Water Description EﬁS'g‘eergr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-0RA-405-12.6/8.7 IN ORANGE COUNTY IN COSTA MESA FROM COMPETITIVE EDGE ELECTRIC CHAUDRY , MONAS $973,466 08/18/11  100%
12-0K06A4 ROUTE 55 TO 0.4 MILE NORTH OF EUCLID PO BOX 1001 6533 MARINE WAY $946,251  08/23/11 Y
$61,472 06/28/13 0%
STREET UNDERCROSSING HIGHLAND. CA 92346 IRVINE, CA 92618 ’
INSTALL FIBER OPTIC CABLE, CCTV & (909)693:8510 (949)936-3594 OVER RUN
EQUIP.
wPCP
12-0RA-405-17.9/0 OC. CITY OF WESTMINSTER AT SB 1-405 RAKAN INC $260,658 02/22/13 0%
12-0L3004 ON/OFF RAMPS AND AT GOLDEN WEST ST. 2312 PARK AVE SUITE 116 $0  04/11/13 0%
UPDGRADE TRAFFIC SIGNAL SYSTEMS $0
TUSTIN CA 92782
(949)698-9872
HB4N

Totals: Authorized Final Amt: $450,160,861 Completed to Date: $283,160,786 Work ThisMonth: $6,909,696




Cnty Rt Pm
12-0RA-1-17.6/18.1
12-0ORA-1-/1.1
12-0RA-5-.3/0
12-0RA-5-1.4/1.6
12-0RA-5-5.6/6.6
12-0RA-5-6.0/31.2
12-0RA-5-6.1/31.2
12-0RA-5-8.5/9.4
12-0RA-5-17.1/17.8
12-0RA-5-19.5/19.5
12-0RA-5-27.6/28.2
12-0RA-5-42.1/44 .4
12-0RA-22-.6/.9
12-0RA-22-.7/.9
12-0RA-22-1.1/13.2
12-0RA-39-7.1/9.6
12-0RA-39-20.7/22.7
12-0RA-55-1.0/1.2
12-0RA-55-12.7/12.7
12-0RA-55-7.8/9.4
12-0RA-57-11.8/13.4
12-0RA-57-11.9/12.9

Statement of Ongoing Contracts - Index

Contract
12-0L2604
12-0M2904
12-0H2324
12-0G9404
12-0F0604
12-0F9204
12-0G7304
12-0E5704
12-0K6204
12-0L8704
12-0G9904
12-1016A4
12-071634
12-071624
12-0L6504
12-0L77U4
12-0M4504
12-0L5504
12-0M0004
12-0G9604
12-0M2204
12-0M3804

Page
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Cnty Rt Pm
12-0RA-57-12.3/15.
12-0RA-57-13.4/14.
12-0RA-57-16.2/18.
12-0RA-57-18.8/21.
12-0RA-73-10.6/11
12-0RA-74-13.3/16.6
12-0RA-74-/.2
12-0RA-90-11.8/12.5
12-0RA-91-.9/5.4
12-0RA-91-3.1/4.2
12-0RA-91-9.1/15.6
12-0RA-91-18.0/18
12-0RA-91-2.4/2.9
12-0RA-91-/10.1
12-0RA-133-4.1/8.1
12-0RA-241-32.5/39
12-0RA-405-.3/7.8
12-0RA-405-1.5/24_1
12-0RA-405-5.0/5.6
12-0RA-405-8.7/12.6
12-0RA-405-12.6/8.7
12-0RA-405-17.9/0

= 0 0 N

Statement of Ongoing Contracts - Index

Contract
12-0F0404
12-0M1604
12-0F0314
12-0F0324
12-0M5504
12-043224
12-0E3104
12-056224
12-0C5704
12-0K5304
12-0G3304
12-0K3304
12-0K5204
12-0H0294
12-1072C4
12-0J6704
12-0M1404
12-0L7604
12-0M1304
12-0K0604
12-0K06A4
12-0L3004

Page
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District
Federal Aid

District Total:

12

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL AID (INTERSTATE)
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)
STATE HIGHWAY

Bid + CCO
$9,122,867
$44,326,707
$2,039,921
$209,272,810
$185,398,556
$450,160,861

Statement of Ongoing Contracts-Summary

District
12

Work completed this Period:

Work Completed ThisPerio

$11,884,418

$11,884,418

Work Comp
$8,648,132
$30,999,715
$1,362,946
$126,717,415
$115,432,578
$283,160,786
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